

Project Planning (Product Backlog & Sprints)

Date: 18 June 2026
Team ID: Banka Akshay Kumar Reddy
Project Name: ShopEZ (E-Commerce Platform)

Comprehensive Sprint Schedule

Sprint	Epic / Functional Area	USN	User Story / Task Description	Story Points	Priority
Sprint-1	Authentication & Setup	USN-1	As a user, I can securely register an account with a hashed password and log in to receive an authentication token.	5	High
Sprint-1	Authentication & Setup	USN-2	As an admin, I can log in, be recognized by my role, and access a protected secure dashboard.	3	High
Sprint-2	Product Catalog	USN-3	As a user, I can browse a responsive grid of products, view high-resolution details, and filter items by category.	8	High
Sprint-3	Cart & Checkout	USN-4	As a user, I can add/remove items in my cart, view dynamic price totals, and successfully place a finalized order.	8	High
Sprint-4	Admin Management	USN-5	As an admin, I can perform full CRUD operations (Add, Edit, Delete) on the product catalog and monitor incoming user orders.	8	High
Sprint-4	UI Polish & Theming	USN-6	As a user, I can click a theme toggle button to seamlessly switch the entire application between Light and Dark mode.	2	Medium

Sprint Timeline & Velocity

- Sprint Duration:** 1 Week per sprint.
- Estimated Velocity:** 20 Story Points per sprint.

- **Sprint-1 (Setup & Auth):** Focus on environment configuration, MongoDB schemas, and JWT middleware.
- **Sprint-2 (Core Shopping Flow):** Focus on React components, API integration for products, and layout design.
- **Sprint-3 (Checkout Flow):** Focus on Context API for cart state and order processing logic.
- **Sprint-4 (Admin & Polish):** Focus on protected admin routes, data tables, and finalizing CSS variables for theming.